CTWSEF ). V)

] Re: FW: Farmers Georgetown Canyon Remedial Action, Phase |l Progress

) g Schedule
Greg Weigel 1o: Douglas.Tanner 09/27/2010 03:09 PM
Mark.Jeffers
Doug,

Thanks, | would like to see it. Any plans to visit the site, i;e;. for the christening as they turn the water into
the new channel?

Greg Weigel

Federal On-Scene Coordinator
US EPA Region 10

Idaho Operations Office

(208) 378-5773 office

(208) 867-3710 cell

=il 09/27/2010 02:26:01 PM

From <Douglas.Tanner@deq.idaho.gov>
To <Tom.Bassista@idwr.idaho.gov>, <jim.mende@idfg.idaho.gov>, Greg

Weigel/R10/USEPA/US@EPA
Cc <Mark.Jeffers@deq.idaho.gov>
Date: 09/27/2010 02:26 PM
Subject: FW: Farmers Georgetown Canyon Remedial Action, Phase Il Progress Schedule

FYI

The latest update, dt

From: John S. Brown [mailto:strater4@comcast.net]

Sent: Friday, September 24, 2010 7:07 PM

To: Mark Jeffers; Douglas Tanner

Cc: mhart@agrium.com; JBWillia@agrium.com; White, Dan; ddekker@craworld.com;
wbauman@craworld.com; pkos@norwestcorp.com; cemmons@norwestcorp.com;
kritter@norwestcorp.com

Subject: Farmers Georgetown Canyon Remedial Action, Phase II Progress Schedule

Mark,

On behalf of Nu-West, please find attached an updated progress schedule for the Central Farmers
Georgetown Canyon Remedial Action, Phase Il and pictures obtained within the past 2 weeks of work
progress. Current estimate of the project completion is about 84 percent completed as of September
24, 2010.

Activities
Activity highlights over the past 2 weeks includes: USEPA le
L
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Site channel subgrade survey and finish grade and weir surveys from Sherbel;
Air H&S monitoring;

Site dust mitigation;

Daily H&S briefings and work activity/progress meetings;

SWPPP inspections;

Commencement of environmental covenant preparation for site;

Additional soil placement and grading spoils and area above C&D landfill;
Channel excavation and spoils placement;

Placement of erosion control blankets at benches and bench construction;
Generation of rip rap materials;

Spoils placement to fill in low areas, including areas of former coke fines, middle spoils and

Phosphoria Gulch;

Survey of location and covering of septic tank and soils tested for hydrocarbons;
On-site road construction around slurry pit;

Fence survey and fence line preparation and commencement of fence installation;
Abandonment of conveyor tunnel;

Completion of filter gravel and rip rap placement for Tank Spring;

Completion of culvert placements at Tank Spring and Syncline Spring;

Completion of lower CMP crossing;

Completion of weir placements;

Preparation of upper CMP crossing for construction;

Preparation of CMP inlet abandonment and pump movement north of current location;
Slope growth medium preparation;

Work on reclamation of borrow source in Dud Hollow;

Reclamation near mouth of Phosphoria;

Oversight construction quality assurance reporting from Confluence Consulting

Incorporated;

Completion of rip rap in Phosphoria Gulch and reestablishment of drainage to sediment

pond;

Completion of reclamation area preparation at Phosphoria Gulch, C&D landfill, middles

spoils and north spoils areas;

Commencement of reclamation work;
Excavation of channel below benches;
Dewatering;

Filter gravel, rip rap, sill and weir placement, and;
IDEQ inspection on September 21.

Problems and Resolutions

Problems that occurred during the past week and resolution of these problems included:

Leakage from Syncline Spring culvert under USFS road easement. This is being

re-excavated, repaired, and materials recompacted and tested to ensure that the pipe does not
leak and will not leak in the future.




Next 2 Weeks Activities

Activities for the next two weeks will include:

. Repair of Syncline Spring culvert;

e  Site grading with spoils to control surface runoff;

e  Address punch list items as per Nu-West, GET and CRA;

° Reclamation work;

e  Complete work in Dud Hollow;

. CMP abandonment;

. Placement of road base and installation of the sediment pond culvert and anti-seepage
collars;

) Compaction testing;

. Channel surveying;

. PLS USFS Easement survey for record;

. Channel excavation;

Spoils placement and compaction;

Dust control;

H&S monitoring;

Road base placement and compaction;

Completion of Rip rap generation;

Completion of filter gravel placement and placement of rip rap and sills;
Connection with existing channel on October 6;

PE inspection of work in compliance with IFC drawings and specifications;
IDEQ, IDWR and USACE inspection;

. Fill existing channel and compact to 0+00;

e Bench construction and ECM placement.

Please contact me via email if you have any questions regarding this transmittal.
Best Regards,
JB
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